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DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE
ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111
COMMERCE CITY, CO 80022-1748

DAIM-BD-A-RM-RE 20 January 2004

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Kerry Guy), Region VIII,
Mail Code SHWM-FF, 999-18th Street, Suite 300, Denver, Colorado 80202-2405

SUBJECT: Milestone Extension for North Plants Soil Remediation Project Draft Design Scope
of Work (DDSOW) _

1. Currently the DDSOW enforceable milestone date for the North Plants Soil Remediation
Project is 22 January 2004 (reference letter dated 9 September 2003). In accordance with
Paragraphs 26.8-26.18 and 34.22 of the Federal Facility Agreement, the Remediation Venture

" Office is requesting an extension of the DDSOW deadline to 9 March 2004. The reason for this
extension is to allow the Program Management Contractor adequate time to define the extent of
the design process pending presentation of the Data Summary Report for diesel characterization

and free product plume.

2. The point of contact on this matter is Mr. James Green at 303-289-0412.

&L&L i W
BRUCE M. HUENEFELD

~ RMA Committee Coordinator

CF:
Rocky Mountain Arsenal, (DAIM-BD-A-RM-CL/Major M. Weslyn Erickson),

Chief Counsel, Commerce City, Colorado 80022-1748)

Pacific Western Technologies, Ltd, (Mr. James Bush), 605 Parfet Street, Suite 200,
Lakewood, Colorado 80215 :

Shell Oil Company, (Mr. Roger B. Shakely), P.O. Box 538,

Commerce City, Colorado 80037
Washington Group, (Mr. Mark Thomson), P.O. Box 1717,
Commerce City, Colorado 80022
Holme Roberts and Owens, (Mr. Thomas F. Cope), 1700 Lincoln Street, Suite 4100,

Denver, Colorado 80203

U.S. Fish and Wildlife Service, (Mr. Tom Jackson), Rocky Mountain Arsenal,
Commerce City, Colorado 80022-1748

Tri-County Department Environmental Health Division, (Mr. Rick Kinshella),
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488

Rocky Mountain Arsenal, (Document Tracking Center),
Commerce City, Colorado 80022-1748
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2 g UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
%} dod? ' REGION 8 :
AL FHOﬁ’. : 999 18™ STREET - SUITE 300

DENVER, CO 80202-2466
Phone 800-227-8917
http://lwww.epa.gov/region08

Ref: 8EPR-F JAN 27 2004

Honorable Les Brownlee,

Acting Secretary of the Army
Department of the Army
Office of the Secretary of the Army

100 Army Pentagon
Washington, D.C. 20310-0104

Re: Certification of Response Action Completion at
Selected Areas of the Rocky Mountain Arsenal

Site

Dear Mr. Secretary:

Pursuant to section 2(b)(2) of the Rocky Mountain Arsenal National Wildlife
Refuge Act of 1992, Public Law 102-402, upon completion of site cleanup by the Army,
the Environmental Protection Agency Administrator must certify “to the Secretary of the
Army that response action required at the Arsenal and any action required under any
other statute to remediate petroleum products or their derivatives (including motor oil
and-aviation fuel) at the Arsenal have been completed, except operation and

maintenance associated with those actions.”

The Department of the Army, pursuant to section 120 of the Comprehensive
Environmental Response, Compensation, and Liability Act, 42 U.S.C. § 6920, is
cleaning up the Rocky Mountain Arsenal National Priorities List site. The Army has
completed cleanup at certain areas of the site. These areas, designated the Selected
Perimeter Area and the Surface Deletion Area, have been deleted from the National
Priorities List in accordance with 40 CFR 300.425(e) and Notice of Policy Change:
Policy Regarding Partial Deletion of Sites Listed on the National Priorities List (60 FR
55466 (Nov. 1, 1995)). Copies of the Notices of Partial Deletion for the Selected
Perimeter Area and the Surface Deletion Area of the Rocky Mountain Arsenal National
Priorities List site which were published in the Federal Register on January 15, 2004,

and were effective on that date are enclosed.

This certification is based on the Technical Memorandum in Support of Partial
Deletion of Selected Perimeter and Surface Deletion Areas (July 2003), other

documents that constitute the record which supported deletion from the National

l )
‘a Printed on Recycled Paper




Priorities List, the RMA Spill Prevention, Control, and Countermeasures Plan and
Stormwater Pollution Prevention Plan (2003), the Final Environmental Baseline Survey
for the 100-Foot Strips (2004) and the Final Environmental Baseline Survey for the
Perimeter Area (2004). Pursuant to authority delegated to me by the Acting
Administrator of the Environmental Protection Agency, Marianne Lamont Horinko, on
October 23, 2003, | hereby certify that response actions required under the
Comprehensive Environmental Response, Compensation, and Liability Act and any

~ action required under any other statute to remediate petroleum products or their
derivatives (including motor oil and aviation fuel) for the areas designated the Selected
Perimeter Area and the Surface Deletion Area at the Arsenal have been completed,
except operation and maintenance associated with those actions.

This certification pertains only to the Selected Perimeter Area and the Surface
Deletion Area: there is no change in the status of the remaining areas at the Rocky

Mountain Arsenal National Priorities List site.

~ Sincerely, 1 ! |
Robert E. Roberts
Regional Administrator

Enclosure

cC: Ralph Morgenweck, Regional Director
US Fish and Wildlife Service
PO Box 25486
Denver Federal Center
Denver, CO 80226

JMS. Barbara Nabors, CDPHE _/"Mr. Tom Jackson, USFWS

“Mr. Mark Thomson, Shell Oil Mr. Jack Lipschultz, DOJ
~Major Wes Erickson, PMRMA Mr. Rick Kinshella, TCHD
/Ms. Ginny Brannon, CO AG Office Ms. Roberta Ober, RMA

JMr. Jim Bush, PWT
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relationship between the national
~ government and the States, or on the
distribution of power and
responsibilities among the various
levels of government, as specified in
Executive Order 13132 (64 FR 43255,
August 10, 1999). This action merely
approves a state rule implementing a
Federal standard, and does not alter the
relationship or the distribution of power
and responsibilities established in the
Clean Air Act, This rule also is not
subject to Executive Order 13045
“Protection of Children from
Environmental Health Risks and Safety
Risks"” (62 FR 19885, April 23, 1997),
because it is not economically
significant,

“In reviewing state plan submissions,
EPA's role is to apprave state choices,
provided that they meet the criteria of
the Clean Air Act. In this context, in the
absence of a prior existing requirement
for the state to use voluntary consensus
standards (VCS), EPA has no authority
to disapprove a state plan submission
for failure to use VCS, 1t would thus be
inconsistent with applicable law for
EPA, when it reviews a SIP submission,
to use VCS in place of a state plan
submission that otherwise satisfies the
provisions of the Clean Air Act. Thus,
the requirements of section 12(d) of the
National Technology Transfer and
Advancement Act of 1995 (15 U.S.C.
272 note) do not apply. This rule does
not impose an information collection
burden under the provisions of the
Paperwork Reduction Act of 1995 (44
U.5.C. 3501 et seq.).

The Congressional Review Act, 5
U.5.C. 801 et seq., as added by the Small
Business Regulatory Enforcement
Fairness Act of 1996, generally provides
that before a rule may take effect, the
agency promulgating the rule must
submit a rule report, which includes a
copy of the rule, to each House of the
Congress and to the Comptroller General
of the United States. EPA will submit a
report containing this rule and other
required information to the U.S. Senate,
the U.S. House of Representatives, and
the Comptroller General of the United
States prior to publication of the rule in
the Federal Register. A major rule
cannot take effect until 60 days after it
is published in the Federal Register.
This action is not a ‘major rule” as
defined by 5 U.S.C. section 804(2).

Under section 307(b)(1) of the Clean
Air Act. petitions for judicial review of
this action must be filed in the United
States Court of Appeals for the
appropriate circuit by March 15, 2004.
Filing a petition for reconsideration by
the Administrator of this final rule does
not affect the finality of this rule for the
purposes of judicial review nor does it

extend the time within which a petition
for judicial review may be filed, and
shall not postpone the effectiveness of
such rule or action. This action may not
be challenged later in proceedings to
enforce its requirements. (See section

307(b)(2).)
List of Subjects in 40 CFR Part 62

Environmental protection, Air
pollution control, Intergovernmental
relations, Methane, Municipal solid -
waste landfills, Nonmethane organic
compounds, Reporting and
recordkeeping requirements,

Dated: December 29, 2003.

Jane M. Kenny,

Regional Administrator, Region 2.

[FR Doc. 04-889 Filed 1-14-04; 8:45 am]
BILLING CODE 6560-50-P

ENVIRONMENTAL PROTECTION
AGENCY

40 CFR Part 62

[Region 2 Docket No. PR11-267w, FRL-
7610-4)

Approval and Promulgation of State
Pians for Designated Facilities; Puerto
Rico Removal of Direct Final Rule

AGENCY: Environmental Protection
Agency (EPA).
ACTION: Removal of direct final rule.

summaRry: Due to receipt of an adverse
comment, EPA is removing the direct
final rule which approved the “State
Plan’ submitted by the Commonwealth
of Puerto Rico to fulfill the requirements
of sections 111(d)/129 of the Clean Air
Act for Commercial and Industrial Solid
Waste Incineration (CISWI) units. The
direct final rule was published on
October 31, 2003 (68 FR 62019). As
stated in the direct final rule, if adverse
comments were received by December
1, 2003, a timely withdrawal would be
published in the Federal Register. EPA
subsequently received an adverse
comment. EPA will address the
comments in a subsequent final action
based upon the proposed action also
published on October 31, 2003 (68 FR
62040). EPA will not institute a second
comment period on this action.

DATES: This action is effective January
15, 2004,

FOR FURTHER INFORMATION CONTACT: Kirk
Wieber, Air Programs Branch,
Environmental Protection Agency, 290
Broadway, 25th Floor, New York, New
York 10007-1866, (212) 637-3381 or at
Wieber.Kirk@epa.gov.

List of Subjects in 40 CFR Part 62

Environmental protection, Air
pollution control, Acid gases, Carbon
monoxide, Commercial and industrial
solid waste, Intergovernmental
relations, Organics, Particulate matter.
Reporting and recordkeeping
requirements.

Dated: December 29, 2003,

Jane M. Kenny,

Regional Administrator, Region 2.

m Part 62, chapter |, title 40 of the Code
of Federal Regulations is amended as
follows:

PART 62—[AMENDED]

w 1. The authority citation for part 62

continues to read as follows:
Authority: 42 U.8.C, 7401-7671q,

Subpart BBB—Puerto Rico

= 2. Subpart BBB is amended by
removing § 62.13108 and the
undesignated center heading.

[FR Doc. 04—882 Filed 1-14—04; 8:45 am)
BILLING CODE 6560-50-P

ENVIRONMENTAL PROTECTION
AGENCY

40 CFR Part 300
[FRL-7609-8]

National Oil and Hazardous
Substances Pollution Contingency
Plan; National Priorities List

AGENCY: Environmental Protection
Agency.

ACTION: Notice of partial deletion of the
Rocky Mountain Arsenal National
Priorities List Site from the National
Priorities List.

sUMMARY: The Environmental Protection
Agency (EPA) Region 8 announces the
deletion of the Selected Perimeter Area
of the Rocky Mountain Arsenal National
Priorities List (RMA/NPL) Site from the
National Priorities List (NPL). The NPL
constitutes Appendix B of 40 CFR part
300, which is the National Oil and
Hazardous Substances Pollution
Contingency Plan (NCP), which EPA
promulgated pursuant to section 105 of
the Comprehensive Environmental
Response, Compensation, and Liability
Act (CERCLA), as amended. EPA and
the State of Colorado, through the
Colorado Department of Public Health
and Environment (CDPHE), have
determined that the Selected Perimeter
Area of the RMA/NPL Site poses no
significant threat to public health or the
environment and, therefore, no further
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remedial measures pursuant to CERCLA
are appropriate.

This partial deletion pertains to the
surface {soil, surface water, sediment),
structures, and groundwater media of
the Selected Perimeter Area of the On-
Post OU of the RMA/NPL Site. The
Surface Deletion Area of the On-Post
OU RMA/NPL Site, composed of the
surface and structures media only
within an additional 123 acres, also is
being deleted at this time. The rest of
the On-Post and Off-Past OUs will
remain on the NPL. This partial deletion
of the Selected Perimeter Area will not
change Appendix B of 40 CFR part 300,
which was previously amended in
January 2003 (68 FR 2699} to reflect that
a partial deletion of 1.5 square miles
from the RMA/NPL Site had occurred.
EFFECTIVE DATE: January 15, 2004.

FOR FURTHER INFORMATION CONTACT: Ms.
Laura Williams, Remedial Project
Manager (8EPR-F), U.8. EPA, Region 8,
999 18th Street, Suite 300, Denver,
Colorado 80202-2466, (303) 312-6660.
Information on the RMA/NPL Site as
well as the Deletion Docket and the
Responsiveness Summary for this
partial deletion are available at EPA’s
Region 8 Superfund Records Center in
Denver, Colorado. Documents are
available for viewing by appointment
from 8 a.m. to 4 p.m., Monday through
Friday excluding holidays by calling
(303) 312—6473. The Administrative
Record for the RMA/NPL Site, which
includes the Deletion Docket and
Responsiveness Summary for the partial
deletion of the Selected Perimeter and
Surface Deletion Areas, is maintained at
the Joint Administrative Records
Document Facility, Rocky Mountain
Arsenal, Building 129, Room 2024,
Commerce City, Colorado 80022-1748,
(303) 289-0362, Documents are
available for viewing from 12 p.m. to 4
p.m., Monday through Friday or by
appointment,

SUPPLEMENTARY INFORMATION: The Rocky
Mountain Arsenal National Priorities
List (RMA/NPL) Site is located in
southern Adams County, Colorado,
approximately eight miles northeast of
downtown Denver. The On-Post
operable unit {OU) of the RMA/NPL Site
addresses the source areas of
contamination within the boundaries of
RMA proper. The Off-Post OU addresses
contamination north and northwest of
the RMA proper boundaries. The
Selected Perimeter Area consists of
4,930 acres along the perimeter of the
On-Post OU in Commerce City,
Colorado.

This partial deletion pertains to the '
surface (soil, surface water, sediment),
structures, and groundwater media of

the Selected Perimeter Area of the On-
Post OU of the RMA/NPL Site. The
Surface Deletion Area of the On-Post
OU RMA/NPL Site, composed of the
surface and structures media only
within an additional 123 acres, also is
being deleted at this time. The Off-Post
OU and the rest of the On-Post OU will
remain on the NPL.

On July 28, 2003, EPA published a
Notice of Intent for Partial Deletion
(NOIDp) in the Federal Register (68 FR
44259) and local newspapers which
proposed to delete the Selected
Perimeter Area from the RMA/NPL Site.
Comments received during the public
comment period primarily focused on
the application of institutional controls
and five-year reviews once the proposed
property is deleted, as well as
understanding how the boundaries of
the Selected Perimeter Area were
chosen. EPA also received 17 letters of
support for proceeding with the partial
deletion and two letters which provided
recommendations but did not state a
preference regarding the deletion.

In our Responsiveness Summary, EPA
explained how institutional controls are
currently in place for the entire On-Post
OU as required by the 1989 Federal
Facilities Agreement, 1992 RMA
National Wildlife Refuge Act, and 1996
Record of Decision for the RMA/NPL
Site. These documents require the
transfer of the 100-foot wide areas along
the perimeter of the On-Post QU to
State/local governments for road
widening ‘‘be subject to perpetual
restrictions that are attached to any deed
to such property.” Use restrictions for
the remainder of the deleted Selected
Perimeter Area will be managed by the
U.S. Fish and Wildlife Service as
outlined in the Interim RMA
Institutional Control Plan, in
coordination with the U.S. Army, The
effectiveness of the institutional
controls will be assessed as part of five-

year reviews.
Five-year reviews for the RMA/NPL

Site are conducted in accordance with
EPA’s Comprehensive Five-Year Review
Guidance. As the lead agency for the
RMA/NPL Site, the Army is responsible
for conducting each site-wide, five-year
review regardless of land transfer. While
the Army cannot transfer this
responsibility, they can contract with
another agency or third party to conduct
the actual five-year review activities.
The next year-long, five-year review
process, which includes public
participation, is expected to begin in
late 2004 so it can be completed by the
December 2005 schedule.

EPA’s responsiveness summary
further explained how only areas which
met the criteria of “Responsible parties

or other persons have implemented all
appropriate response actions required”
{40 CFR 300.425(e)(1)(i)) were
considered for deletion. Not all property
that met the deletion criteria were
included in EPA’s proposal for deletion.
However, the Selected Perimeter Area,
in combination with the Surface
Deletion Area, will allow the U.S, to
effect the 1992 RMA National Wildlife
Refuge Act and provide a direct benefit
to communities adjacent to RMA by
making the 100-foot-strips available for
road widening which will ease access to
Denver International Airport. The
remainder of the Selected Perimeter and
Surface Deletion Areas will provide for
the establishment of a refuge of
significant size encompassing the
southern zone and the existing Visitor
Center, the areas of highest public use.
The 17 entities who support the
partial deletion cited their confidence in
the environmental studies and the
thoroughness of the cleanup activities
conducted by the Army and Shell to
meet standards set by EPA, the State of
Colorado, and the Tri-County Health
Department. EPA agrees that completion

" of the remedy requirements as well as

recent site-wide studies adequately
demonstrate that the Selected Perimeter
Area does not present a threat to the
environment or human health and it is
appropriate to delete the Selected
Perimeter Area from the RMA/NPL Site.

EPA identifies sites that appear to
present a significant risk to public
health, welfare, or the environment and
maintains the NPL as the list of those
sites. Any site deleted from the NPL
remains eligible for Fund-financed
actions in the unlikely event that
conditions at the site warrant such
action, Section 300.425(e)(3) of the NCP
states that Fund-financed actions may
be taken at sites deleted from the NPL.
Deletion of a site from the NPL does not
affect responsible party liability or
impede Agency efforts to recover costs
associated with response efforts.

Lists of Subjects in 40 CFR Part 300

Environmental protection, Air
pollution control, Chemicals, Hazardous
substances, Hazardous waste,
Intergovernmental relatioris, Penalties,
Reporting and recordkeeping
requirements, Superfund, Water
pollution control, Water supply.

Dated: January 5, 2004.

Robert E. Roberts,

Regional Administrator, Region 8.

[FR Doc. 04-834 Filed 1~14--04; 8:45 am]
BILLING CODE 6560-50-P
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ENVIRONMENTAL PROTECTION
AGENCY

40 CFR Part 300
[FRL-7609-9]

National Oil and Hazardous
Substances Pollution Contingency
Plan; National Priorities List

AGENCY: Environmental Protection
Agency.

ACTION: Notice of partial deletion of the
Rocky Mountain Arsenal National
Priorities List Site from the National
Priorities List.

SUMMARY: The Environmental Protection
Agency (EPA) Region 8 announces the
deletion of the Surface Deletion Area of
the Rocky Mountain Arsenal National
Priorities List (RMA/NPL) Site from the
National Priorities List (NPL). The NPL
constitutes Appendix B of 40 CFR part
300, which is the National Oil and
Hazardous Substances Pollution
Contingency Plan (NCP), which EPA
promulgated pursuant to section 105 of
the Comprehensive Environmental
Response, Compensation, and Liability
Act (CERCLA), as amended. EPA and
the State of Colorado, through the
Colorado Department of Public Health
and Environment (CDPHE), have
determined that the Surface Deletion
Area of the RMA/NPL Site poses no
significant threat to public health or the
environment and, therefore, no further
remedial measures pursuant to CERCLA
are appropriate.

This partial deletion pertains to the
surface (soil, surface water, sediment)
and structures media only and excludes
the groundwater media of the Surface
Deletion Area of the On-Post OU of the
RMA/NPL Site. The Selected Perimeter
Area of the On-Post OU RMA/NPL Site,
composed of the surface, structures, and
groundwater media within an additional
4,930 acres, also is being deleted at this
time. The rest of the On-Post and Off-
Post OUs will remain on the NPL. This
partial deletion of the Surface Deletion
Area will not change Appendix B of 40
CFR part 300, which was previously
amended in January 2003 (68 FR 2699)
to reflect that a partial deletion of 1.5
square miles from the RMA/NPL Site
had occurred.

EFFECTIVE DATE: January 15, 2004.

FOR FURTHER INFORMATION CONTACT: Ms.
Laura Williams, Remedial Project
Manager (8EPR-F), U.S. EPA, Region 8,
999 18th Street, Suite 300, Denver,
Colorado, 80202-2466, (303) 312-6660.
Information on the RMA/NPL Site as
well as the Deletion Docket and the
Responsiveness Summary for this

partial deletion are available at EPA’s
Region 8 Superfund Records Center in
Denver, Colorado. Documents are
available for viewing by appointment
from 8 a.m. to 4 p.m., Monday through
Friday excluding holidays by calling
(303) 312-6473. The Administrative
Record for the RMA/NPL Site, which
includes the Deletion Docket and
Responsiveness Summary for the partial
deletion of the Surface Deletion and
Selected Perimeter Areas, is maintained
at the Joint Administrative Records
Document Facility, Rocky Mountain
Arsenal, Building 129, Room 2024,
Commerce City, Colorado 80022--1748,
(303) 289-0362. Documents are
available for viewing from 12 p.m. to 4
p.m., Monday through Friday or by
appointment. .

SUPPLEMENTARY INFORMATION: The Rocky
Mountain Arsenal National Priorities
List (RMA/NPL) Site is located in
southern Adams County, Colorado,
approximately eight miles northeast of
downtown Denver. The On-Post
operable unit (OU) of the RMA/NPL Site
addresses the source areas of
contamination within the boundaries of
RMA proper. The Off-Post OU addresses
contamination north and northwest of
the RMA proper boundaries. The
Surface Deletion Area consists of 123
acres on the northern and southern
perimeter of the On-Post OU in
Commerce City, Colorado.

This partial deletion pertains to the
surface (soil, surface water, sediment)
and structures media only and excludes
the groundwater media of the Surface
Deletion Area of the On-Post OU of the
RMA/NPL Site. The Selected Perimeter
Area of the On-Post OU RMA/NPL Site,
composed of the surface, structures, and
groundwater media within an additional
4,930 acres, also is being deleted at this
time. The rest of the On-Post and Off-
Post OUs will remain on the NFPL.

On July 28, 2003, EPA published a
Notice of Intent for Partial Deletion
(NOIDp) in the Federal Register (68 FR
44265) and local newspapers which
proposed to delete the Surface Deletion
Area from the RMA/NFL Site.
Comments received during the public
comment period primarily focused on
the application of institutional controls
and five-year reviews once the proposed
property is deleted, as well as
understanding how the boundaries of
the Surface Deletion Area were chosen.
EPA also received 17 letters of support
for proceeding with the partial deletion
and two letters which provided
recommendations but did not state a
preference regarding the deletion.

In our Responsiveness Summary, EPA
explained how institutional controls are

currently in place for the entire On-Fost
OU as required by the 1989 Federal
Facilities Agreement, 1992 RMA
National Wildlife Refuge Act, and 1996
Record of Decision for the RMA/NPL
Site. These documents require the
transfer of the 100-foot wide areas along
the perimeter of the On-Post QU to
State/local governments for road
widening “‘be subject to perpetual
restrictions that are attached to any deed
to such property.” Use restrictions for
the remainder of the deleted Surface
Deletion Area will be managed by the
U.S. Fish and Wildlife Service as
outlined in the Interim RMA
Institutional Control Plan, in
coordination with the U.S, Army. The
effectiveness of the institutional
controls will be assessed as part of five-
year reviews.

Five-year reviews for the RMA/NPL
Site are conducted in accordance with
EPA's Comprehensive Five-Year Review
Guidance. As the lead agency for the
RMA/NPL Site, the Army is responsible
for conducting each site-wide, five-year
review regardless of land transfer. While
the Army cannot transfer this
responsibility, they can contract with
another agency or third party to conduct
the actual five-year review activities.
The next year-long, five-year review
process, which includes public
participation, is expected to begin in
late 2004 so it can be completed by the
December 2005 schedule.

EPA’s responsiveness summary
further explained how only areas which
met the criteria of *'Responsible parties
or other persons have implemented all
appropriate response actions required”’
(40 CFR 300.425(e)(1)(i)) were
considered for deletion. Not all property
that met the deletion criteria were
included in EPA’s proposal for deletion.
However, the Surface Deletion Area, in
combination with the Surface Deletion
Area, will allow the U.S, to effect the
1992 RMA National Wildlife Refuge Act
and provide a direct benefit to
communities adjacent to RMA by
making the 100-foot-strips available for
road widening which will ease access to
Denver International Airport. The
remainder of the Selected Perimeter and
Surface Deletion Areas will provide for
the establishment of a refuge of
significant size encompassing the
southern zone and the existing Visitor
Center, the areas of highest public use.

The 17 entities who support the
partial deletion cited their confidence in
the environmental studies and the
thoroughness of the cleanup activities
conducted by the Army and Shell to
meet standards set by EPA, the State of
Colorado, and the Tri-County Health
Department. EPA agrees that completion
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of the remedy requirements as well as
recent site-wide studies adequately
demonstrate that the Surface Deletion
Area does not present a threat to the
environment or human health and it is
appropriate to delete the Surface
Deletion Area from the RMA/NPL Site.
EPA identifies sites that appear to
resent a significant risk to public
Eealth, welfare, or the environment and
maintains the NPL as the list of those
sites. Any site deleted from the NPL
remains eligible for Fund-financed
actions in the unlikely event that
conditions at the site warrant such
action. Section 300.425(e)(3) of the NCP
states that Fund-financed actions may
be taken at sites deleted from the NPL.
Deletion of a site from the NPL does not
affect responsible party liability or
impede Agency efforts to recover costs
associated with response efforts.
Lists of Subjects in 40 CFR Part 300
Environmental protection, Air
pollution control, Chemicals, Hazardous
substances, Hazardous waste,
Intergovernmental relations, Penalties,
Reporting and recordkeeping
requirements, Superfund, Water
pollution control, Water supply.
Dated: January 5, 2004.
Robert E. Roberts,
Regional Administrator, Region 8.
[FR Doc. 04—-835 Filed 1-1-04; 8:45 am]
BILLING CODE 6560-50-P

‘s

in the Federal Register on December 15,
2003 (68 FR 69778). That rule requires
operators to develop integrity
management programs for gas
transmission pipelines located where a
leak or rupture could do the most harm,
i.e., could impact high consequence
areas (HCAs). The rule requires gas
transmission pipeline operators to
perform ongoing assessments of
pipeline integrity, to improve data
collection, integration and analysis, to
repair and remediate the pipeline as
necessary, and to implement preventive
and mitigative actions. The published
effective date was in error. This
document corrects the effective date
from January 14, 2004, to February 14,
2004, to meet the 60 day requirement for
Congressional review of major rules. (5
U.S.C. 801(a)(4).)
EFFECTIVE DATE: The effective date for
the final rule published on December
15, 2003, at 68 FR 69778 is corrected to
read February 14, 2004.
FOR FURTHER INFORMATION CONTACT:
Mike Israni by phone at (202} 366-4571,
by fax at (202) 366—4566, or by e-mail
at mike.israni@rspa.dot.gov, regarding
the subject matter of the final rule.
Issued in Washington, DC, on December
22, 2003.
Samue} G. Bonasso,
Deputy Administrator.
[FR Doc. 04-275 Filed 1-14-04; 8:45 am]
BILWING CODE 4¢10-60-P

DEPARTMENT OF TRANSPORTATION

Research and Special Programs
Administration

49 CFR Part 192
[Pocket No, RSPA-00-7666; Amendment
192-95)

RIN 2137-AD54

Pipeline Safety: Pipeline Integrity
Management in High Consequence
Areas (Gas Transmission Pipelines)

AGENCY: Office of Pipeline Safety (OPS),
Research and Special Programs
Administration (RSPA), DOT.

ACTION: Final rule; correction.

DEPARTMENT OF COMMERCE

National Oceanic and Atmospheric
Administration

50 CFR Part 648

[Docket No, 030227050--3082-02; 1.D.
010904C]

Fisheries of the Northeastern United
States; Spiny Dogfish Fishery;
Reopening of Commercial Fishery
AGENCY: National Marine Fisheries
Service (NMFS), National Oceanic and
Atmospheric Administration (NOAA),
Commerce.

ACTION: Commercial fishery reopening,

sumMMARY: This document corrects the
effective date of a final rule published

SUMMARY: NMFS announces that spiny
dogfish commercial fishery will reopen.

Vessels issued a Federal moratorium
permit to harvest spiny dogfish may
possess up to 300 1b (136 kg) of spiny
dogfish per trip per calendar day on
0001 hours local time, January 12, 2004,
through 2359 hours local time, April 30,
2004. The intent of this action is to
allow for the full utilization of the
commercial quota allocated to the spiny
dogfish fishery.

DATES: Effective 0001 hours local time,
January 12, 2004, through 2359 hours
local time, April 30, 2004,

FOR FURTHER INFORMATION CONTACT: Paul
H. Jones, Fishery Policy Analyst, 978
281-9273, fax 978—-281-9135, e-mail
paul.h.jones@noaa.gov.

SUPPLEMENTARY INFORMATION: Section
648.231 of part 50 CFR requires NMFS
to close the commercial fishery for
spiny dogfish in the EEZ for each semi-
annual quota period when the quota is
determined to be harvested. The
Administrator, Northeast Region,
NMFS, based on dealer reports, state
data, and other available information,
determined that the quota for Quota
Period 2 would be harvested (68 FR
41945, July 16, 2003), therefore,
effective 0001 hours, July 18, 2003, the
commercial fishery for spiny dogfish in
the EEZ was closed. However, new
projections indicate the quota of spiny
dogfish may not be attained. Therefore,
NMFS announces that the commercial
fishery for spiny dogfish in the EEZ will
reopen. Vessels issued a Federal
moratorium permit to harvest spiny
dogfish may possess up to 300 1b (136
kg) of spiny dogfish per trip per
calendar day effective 0001 hours local
time, January 12, 2004, through 2359
hours local time, April 30, 2004.

Classification

This action is required by 50 CFR part
648 and is exempt from review under
E.O. 12866.

Authority: 16 U.S.C. 1801 e seq.
Dated: January 12, 2003.
Bruce C, Morehead,

Aclting Director, Offfice of Sustainable
Fisheries, National Marine Fisheries Service.

[FR Doc. 04-900 Filed 1-12-04; 2:38 pm]
BILLING CODE 3510-22-§







DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE
ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111
COMMERGE CITY, CO 80022-1748

DAIM-BD-A-RM-RE 3 February 2004

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Kerry Guy), Region VIII.
Mail Code SHWM-FF, 999-18th Street, Suite 300, Denver, Colorado 80202-2405

SUBJECT: Milestone Suspension for Section 36 Lime Basins Soil Remediation Project

1. In a letter to the Regulatory Agencies dated 4 November 2003, the Remediation Venture
Office (RVO) notified the Regulatory Agencies of their intent to suspend the design process for
the Section 36 Lime Basins Soil Remediation Project. The reason for this action, as outlined in
the letter referenced above, is the Army’s intent, as lead agency, to initiate a new feasibility
analysis in accordance with Directive 9355.3-01 from the Office of Solid Waste and Emergency

Response.

2. Currently the Draft Final Design (95 Percent) enforceable milestone date for the Section 36
Lime Basins Soil Remediation Project is 12 February 2004 (reference letter dated

31 July 2003). In accordance with Paragraphs 26.8-26.18 and 34.22 of the Federal Facility
Agreement, the RVO is requesting the temporary suspension of this milestone. The RVO will
re-establish a new enforceable date at the completion of the feasibility analysis, and
determination of the final implementation process.

3, The point of contact on this matter is Ms. Lorri Harper at 303-289-0411.

m
gRUCE M. HUE;EF ELD

RMA Committee Coordinator

IR
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a“g“% UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
% REGION VIII
M 099 18th STREET - SUITE 500

DENVER, COLORADO 80202-2466

REF: 8EPR-F February 12, 2004

Mr. Bruce Huenefeld

Office of the Program Manager for RMA
ATTN: AMXRM-E

Rocky Mountain Arsenal

Commerce City, CO 80022-2180

Re:  Suspension of the 95 Percent Design Milestone
for the Lime Basins Project at the Rocky
Mountain Arsenal (RMA)

Dear Mr. Huenefeld:

The Environmental Protection Agency (EPA) has completed its evaluation of the
Remediation Venture Office’s (RVO) request for a temporary suspension of the 95 percent Design
milestone for the Section 36 Lime Basins Project that is due on February 12, 2004. Based upon the
information provided by the RVO at the Lime Basins design team meeting on September 23, 2003,
and the October 9, 2003, Committee meeting, EPA does not agree with the RVO’s conclusion that
new site information requires the development of a new Feasibility Study (FS) for this project. Asa
result, EPA does not concur that submittal of the 95 percent Design for the Section 36 Lime Basins
project (an enforceable milestone as designated in Paragraph 34.15 of the Federal Facilities
Agreement) should be temporarily suspended for an undefined period of time.

However, EPA has not formally responded to the RVO’s November 2003 letter notifying the
Regulatory Agencies that “effective upon submittal of the 60 Percent Design document on
4 November 2003, the design process will be suspended until the FS can be performed.” EPA
therefore believes that it is appropriate to provide the RVO a day-for-day extension (102 calendar
days from November 4, 2003 to today) for the milestone until June 17, 2004.

As recorded in the October and November 2003 Committee meeting notes and
correspondence, EPA has voiced skepticism about the significance and extent of ‘new information’
upon which the RVO bases its conclusion to conduct a new FS. This new information consists of
greater than expected odors from a portion of the Lime Basins area (estimated maximum of
0.65 acres), increased health and safety concerns due to instability of the waste and surrounding
soils while excavating, and increased volume (approximately three times) resulting from a doubling
of the volume to be excavated and mixing the waste with dry soils to reduce higher than expected
water content. As a result of these combined changes, the RVO estimates that the overall project
cost has increased significantly.

Qdors: EPA agrees that the results from the odor flux study indicate that additional measures
must be taken during excavation, transport and placement in the landfill to ensure that unacceptable

U1
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odor levels are not released to the adjacent communities. However, while somewhat higher in value
than the measured Basin F Wastepile odors, the Lime Basins excavation with high odor potential is
significantly less in area (0.65 acres versus 13.5 acres). In addition, the Basin F Wastepile project is
approximately one mile from the nearest community, and the RVO has designed an approach which
is expected to control odors to acceptable levels at the fence line. Implementation of similar
controls at the Lime Basins project should produce similar or better control of odors as Lime Basins
is located even further from the nearest community (two miles). The 1995 Detailed Analysis of
Alternatives (DAA) identified the short-term risks for the selected remedy alternative as
“significant” and mentioned several times the need to control odor emissions using engineering

controls.

Therefore, the new odor flux data does not support the RVO’s conclusion that the Lime
Basins remedy needs to be changed, as the expectation for high odors remains the same as when the
remedy was selected. Due to the additional distance of the Lime Basins from the fence line, EPA
believes that odor emissions can be controlled adequately through the use of similar measures
designed for the Basin F Wastepile project.

Stability: The 1995 DAA described the selected remedy alternative as requiring two years of
dewatering to lower the groundwater table prior to excavation of the waste. Presumably, two years
of dewatering the Lime Basins area would increase the stability of the waste and surrounding soils
as the water content of the material would decrease dramatically. The reintroduction of this design
component (dewatering prior to excavation) should be considered.

Volume Increase: At the November Committee meeting, the RVO stated that the volume to
be excavated from the Lime Basins has increased from 54,000 cubic yards to approximately
100,000 cubic yards. It is unclear how this increase has resulted from the design efforts as no new
soil sampling has been conducted since the 1996 Record of Decision (ROD) that would support
delineation of new excavation boundaries. The Lime Basins area was minimally characterized
during the Remedial Investigation as it was an arca known to present substantial health risks and a
1.5-foot-thick soil cap had been placed over the site as part of an Interim Response Action.

An additional 60,000 cubic yards of soil surrounding the Lime Basins will be placed in the
landfill as it is to be mixed with the waste to reduce the higher than expected water content. It
would seem that this problem is self-imposed as the DAA required two years of dewatering to lower
the groundwater table. By not dewatering prior to excavation as part of the current design, the RVO
has contributed to both the stability and volume issues.

It is also unclear why the water content and groundwater table should be higher than
previously measured or expected. Itis commonly known that the Denver Front Range area has
been experiencing drought conditions for several years and should represent as optimal a time for
excavating the Lime Basins material as possible. In addition, the Lime Basins material has been
covered with a 1.5-foot-thick soil which was intended to decrease migration of contaminants to the
groundwater by shedding surface water away from the waste.

@ FPrinted on Recycled Paper




Costs: As a result of the increased volume and handling considerations, the RVO has stated
that the overall construction cost has also increased significantly, potentially requiring a ROD
amendment. EPA’s guidance (OSWER 9200.1-23P) indicates that a change in cost ranging from
+50 percent to -30 percent is considered to be significant and potentially indicative that a ROD
change is warranted. However, this guideline is based upon the expectation that the cost estimate
developed within the FS (or DAA for this project) is accurate to within +50/-30 percent as
recommended by OSWER directive 9355.3-01. The DAA mentions several times in the Executive
Summary that, “it is not unreasonable to expect a potential cost growth of several hundred percent
for complex excavation and treatment alternatives involving vapor enclosures, air emission
issues, ...” Also, that “the greatest overall cost uncertainty is associated with the soil medium
group, and the uncertainty is higher for alternatives that include excavation (which leads to volume
uncertainty) and treatment (which incorporates scope, technology application, waste characterization
and regulatory uncertainties) ...”

For the selected remedy alternative, the DAA states, “there is a large degree of uncertainty
regarding the performance of vapor/odor controls and their impact on excavation costs and
productivity.” For costs to increase several hundred percent for this relatively low-budget project
was not unreasonable based upon the limited amount of sampling data and recognized complexity of

the project.

Based upon each of the items discussed above, EPA does not agree that a ROD amendment
is potentially warranted or that a new FS should be conducted. No new information has been
provided to convince EPA that the Landfill and Cap Cover Alternative selected in the ROD does not
provide the highest level of protection for Human Health and the Environment within the cost
constraints identified by the DAA. EPA believes the proposed 60% design, as presented at the
December 4, 2004, Restoration Advisory Board meeting, is implementable as it is revised into the

95 percent design.

If the Army, as lead agency, feels that it must proceed with the conduct of a new FS, the cost
in dollars, resources, and potential schedule conflicts are incurred at your own risk. Without the
development of new data, such as a comprehensive soil sampling program, to substantiate the
RVO’s statements of volume increases, unexpected water content, and eliminating the dewatering
component of the remedy, it is unlikely that EPA will be persuaded by any conclusions developed in

the new FS.

As aresult, EPA does not believe that our continued participation will add value to the new
FS development process without new data to consider. Therefore, EPA strongly encourages you to
consider the conduct of a well-planned, sampling program as part of the FS process. Without the
addition of a data collection program, EPA will not participate in the development of a new FS for
the Lime Basins project. If you have any questions or need any further information, please contact
Mr. Greg Hargreaves at the above address or telephone 303-312-6661.

Smcerel

\m

EPA Committee Representatlve

@ Printad on Recycled Paper







DEPARTMENT OF THE ARMY
BASE REALIGNMENY AND CLOSURE
ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111
COMMERCE CITY, CO 80022-1748

DAIM-BD-A-RM-RE :
5 March 2004

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Kerry Guy), Region VIII,
Mail Code SHWM-FF, 999-18th Street, Suite 300, Denver, Colorado 80202-2405

SUBJECT: Milestone Extension for the North Plants Soil Remediation Project

1. Currently the Draft Design Scope of Work (DDSOW) enforceable milestone date for the
North Plants Soil Remediation Project is 9 March 2004, (reference letter dated 20 January 2004).
In accordance with Paragraphs 26.8-26.18 and 34.22 of the Federal Facility Agreement, the
Remediation Venture Office (RVO) is requesting an extension of the DDSOW deadline to

20 September 2004. The reason for this extension is to allow adequate time to complete the
Explanation of Significant Differences (ESD) eliminating the need for a soil cover; disposition of
the ESD will determine the extent of the design process for this Implementation Project.
Requirements resulting from a path forward decision regarding the Data Summary Report for
diesel characterization and free product plume will be addressed separately from the North Plants

Soil Remediation Design.

2. The point of contact on this matter is Mr. James Green at 303-289-0412.

ﬁ oy z 4,(
BRUCE M. HUENEFELD

RMA Committee Coordinator

CF:

Rocky Mountain Arsenal, (DAIM-BD-A-RM-CL/Major M. Weslyn Erickson),
Chief Counsel, Commerce City, Colorado 80022-1748)

Pacific Western Technologies, Ltd, (Mr. James Bush), 605 Parfet Street, Suite 200,
Lakewood, Colorado 80215

Shell Oil Company, (Mr. Roger B. Shakely), P.O. Box 538,
Commerce City, Colorado 80037

Washington Group, (Mr. Mark Thomson), P.O. Box 171 7,
Commerce City, Colorado 80022

Holme Roberts and Owens, (Mr. Thomas F. Cope), 1700 Lincoln Street, Suite 4100,
Denver, Colorado 80203

U.S. Fish and Wildlife Service, (Mr. Tom Jackson), Rocky Mountain Arsenal,

Commerce City, Colorado 80022-1748

. y— .
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DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE
ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111
COMMERCE CITY, CO 80022-1748

May 25, 2004

Remedy Execution

Ms. Barbara Nabors

Colorado Department of Public
Health and Environment

4300 Cherry Creek Drive South

Denver, Colorado 80246-1530

Dear Ms. Nabors:

Enclosed for your information is a copy of the Resolution Agreement 95 Percent Design
Deadline for the Lime Basins Project at the Rocky Mountain Arsenal. :

Copies of this letter were forwarded to:

a. Major M. Weslyn Erickson, Chief Counsel, Rocky Mountain Arsenal (DAIM-BD-A-
RM-CL), Commerce City, Colorado 80022-1748 (w/encl).

b. Ms. Ginny Brannon, Attorney General's Office, CERCLA Litigation Unit,
1525 Sherman Street, 5th Floor, Denver, Colorado 80203 (w/encl).

c. Mr. Mike Malusis, Sentinel Consulting Services, LLC, 14 Inverness Drive East,
Suite G228, Englewood, Colorado 80112 (w/encl 2 copies).

d. Mr. Roger B. Shakely, Shell Oil Company, P.O. Box 538,
Commerce City, Colorado 80037 (w/encl).

e. Mr. Mark Thomson, Washington Group, P.O. Box 1717,
Commerce City, Colorado 80022 (w/encl).

£ Mr. Daniel J. Dunn, Holme Roberts and Owens, 1700 Lincoln Street,
Suite 4100, Denver, Colorado 80203 (w/encl).

g. Mr. Tom Jackson, U.S. Fish and Wildlife Service, Rocky Mountain Arsenal,
Commerce City, Colorado 80022-1748 (w/encl).

h. Mr. Rick Kinshella, Tri-County Department Environmental Health Division,
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488 (w/encl).

Iy
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i. Rocky Mountain Arsenal, (Document Tracking Center),
Commerce City, Colorado 80022-1748 (w/encl).

Please contact the undersigned at 303-289-0240 if you have any questions about the
enclosed agreement.

Sincerely,

Bruce M. Huenefel

RMA Committee Coordinator

Enclosure




Resolution Agreement
95% Design Deadline for the Lime Basins Project
at the Rocky Mountain Arsenal (RMA)

PURPOSE:

To resolve dispute and obtain concurrence among the U.S. Environmental Protection Agency, the
Colorado Department of Public Health and Environment, and the RMA Remediation Venture
Office (RVO) (collectively the Parties) regarding the 95% Deadline for the Lime Basins Project.

DISCUSSION:
The Parties are committed to progressing toward final design and successful implementation of
the Lime Basins Project at RMA.

AGREEMENT:
The Parties agree to the following provisions regarding the design of the Lime Basins Project:

1. The 60% Design Package will be reissued to address comments related to where and
how “soft” Lime Basins material will be combined with other soils to achieve
acceptable stability for placement in the Enhanced Landfill. The 60% Design
Package will be issued on October 28, 2004.

2. The Enforceable Deadline for the 95% Design Package will be March 31, 2005.

3. Any modification to this resolution must be formally agreed to by all Parties and

similarly documented.

CONCURRENCE FOR RESOLUTION AGREEMENT

M&Q@M; 2;_5&14@7 Neﬂeuncur
Bruce M. Huenefeld ate
5//3/ é </ @onconcur

Date

For

U.S. Environmental Protection Agency

?) ol Nl Sl Y o4 (ConcuPNonconeur
Barbara Nabors Date
Colorado Department of Pablic

alth afid Bavirony

, 2—2 0 NOMeeNCUT
Mat{k Thomson at

Shell Oil Company

I
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DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE
ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111
COMMERCE CITY, CO 800221748

May 25, 2004

Remedy Execution

Ms. Barbara Nabors

Colorado Department of Public
Health and Environment

4300 Cherry Creek Drive South

Denver, Colorado 80246-1530

Dear Ms. Nabors:

Enclosed for your information is a copy of the signed Rocky Mountain Arsenal Decision
Document for the moisture sensor resolution agreement (DD-BFEX-01).

Copies of this letter were forwarded to:

a. Major M. Weslyn Erickson, Chief Counsel, Rocky Mountain Arsenal (DAIM-BD A-
RM-CL), Commerce City, Colorado 80022-1748 (w/encl).

b. Ms. Ginny Brannon, Attorney General's Office, CERCLA Litigation Unit,
1525 Sherman Street, Sth Floor, Denver, Colorado 80203 (w/encl).

¢. Mr. Mike Malusis, Sentinel Consulting Services, LLC, 14 Inverness Drive East,
Suite G228, Englewood, Colorado 80112 (w/encl 2 copies).

d. Mr. Roger B. Shakely, Shell Oil Company, P.O. Box 538,
Commerce City, Colorado 80037 (w/encl). -

e. Mr, Mark Thomson, Washington Group, P.O. Box 1717,
Commerce City, Colorado 80022 (w/o encl).

f. Mr. Daniel J. Dunn, Holme Roberts and Owens, 1700 Lincoln Street,
Suite 4100, Denver, Colorado 80203 (w/encl).

g. Mr. Tom Jackson, U.S. Fish and Wildlife Service, Rocky Mountain Arsenal,
Commerce City, Colorado 80022-1748 (w/encl).

h. Mr. Rick Kinshella, Tri-County Department Environmental Health Division,
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488 (w/encl).

@




Rocky Mountain Arsenal

Decision Document
Db-BFEEX -0 |

Date Prepared: April 27, 2004 Prepared by: Bruce M. Huenefeld
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"Decision Background (include any affected or reférence documenfation)s &
Between April 1, 2004 and April 8, 2004 the RMA Committee reached resolution on the use of
moisture sensors on full-scale RCRA equivalent covers at the Rocky Mountain Arsenal. The RMA
Committee identified four specific decision items within the resolution agreement that will be
determined in the future. The implementation of the resolution agreement is supported by this decision

document.
ltem 1. For each of the three lysimeters on the cover, two out of five moisture sensor nests will be located off the
lysimeter. The exact location of these moisture sensors nests will be selected to ensure that they are adequately
placed outside boundary effects of the lysimeter. .
ltem 2. The three lysimeters to be placed on the first cover will include different aspects of the cover, i.e. north or
south slope, top middle or toe of a slope. The exact placement of the three lysimeters on the first cover will be
determined in the design.

item 3. Reporting and calibration requirements and the type of moisture sensors and data collection systems
have not been determined. The specific sensors, requirements and data systems to be installed on the first

cover will be determined in the design.
item 4. 1t is desired by the Parties that natural precipitation events, or the irrigation used to establish vegetation,

lead to the formation and measurement of a Capillary Barrier. If the formation of a Capillary Barrier has not

occurred by the end of the third year, the Parties will develop an irrigation plan that will be implemented before
otential changes to the cover system

the fourth Spring. This irrigation plan will also have a goal of minimizing p
that would make it less representative of the other RMA cover s stems.

Tmplementation Date (Estimated): 8« |

i
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Decision
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% &055;2 ¢ UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
£ i REGION 8
AU prote 999 18™ STREET - SUITE 300

DENVER, CO 80202-2466
Phone 800-227-8917

http:/iwww_epa.goviregion08
Ref:  8EPR-F July 15, 2004
Mr. Bruce Huenefeld
Office of the Program Manager for RMA
ATTN: AMXRM-E
Rocky Mountain Arsenal
Commerce City, CO 80022-2180
Re: Munitions (Testing) Soil Remediation Project
Part 1 Construction Completion Report; Rocky
Mountain Arsenal

Dear Mr. Huenefeld:

The Environmental Protection Agency (EPA) has completed review of the Construction
Completion Report (CCR) for Munitions (Testing) Soil Remediation Project Part 1 submitted by the
Remediation Venture Office. The CCR, in compliance with OSWER Directive 9355.0-4B (Remedial
Design/Remedial Action Handbook), documents the remedial action activities which have been
accomplished to date, including:

. Completion of all construction items defined in the Project Scope of Work and Final
Design Package, as modified, including the status of revegetation efforts which is
monitored as part of the annual Vegetation Management Plan;

. Completion of the Project remedy in accordance with the goals established in the 1996
On-Post Record of Decision;

. The conduct of a final inspection by the Colorado Department of Public Health and
Environment (CDPHE) and EPA;

. CDPHE concurrence with the CCR via enclosed letter.

Accordingly, EPA approves the CCR as submitted and accepts the Munitions (Testing) Soil
Remediation Project Part 1 as complete.

Sincerely,

i QR ——

Terry Anderson, Director
Federal Facilities Office

Enclosure: CDPHE Concurrence Letter |
MHIIAETNN
1639 -1
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Bill Owens, Governor
Douglas H. Benevento, Executive Director

STATE OF COLORADO

Dedicated to protecting and improving the health and environment of the people of Cotorado | %
4300 Cherry Creek Dr. S. Laboratory Services Division

Denver, Colorado 80246-1530 8100 Lowry Bivd. \¥iger/
Phone (303) 692-2000 Denver, Colorado 80230-6928 i ol

TDD Line (303) 691-7700 (303) 692-3090 Colorado Depan:ment
Located in Glendale, Colorado of Publi.c Health
hitp://www.cdphe.state.co.us and Environment
July 1, 2004

Mr. Terry Anderson

Director Federal Facilities Office

Office of Ecosystems Protection and Remediation
U.S. EPA Region VIII

999 18" Street, Suite 500

Denver, CO 80202-2405

Re: Rocky Mountain Arsenal, Munitions (Testing) Soil Remediation Project Part I CCR
Dear Mr. Anderson:

My staff has reviewed the Construction Completion Report for the Rocky Mountain Arsenal, Munitions
(Testing) Soil Remediation Project Part I. This report was evaluated for compliance with the objectives
described in the Record of Decision, as amended by the Remediation Design and Implementation
Schedule, and the final design specifications and drawings for the project. Based upon this evaluation
and our observations while the work was being performed, I am pleased to inform you of the State’s
concurrence with the referenced Construction Completion Report.

Sincerely,

7 ‘
e L ;
(,742')" éc‘/:q‘_/:’_}‘?/b{ A ol
GaryVé. Baughman'/

Director

Hazardous Materials and Waste Management Division
Colorado Department of Public Health and Environment

ce: Bruce Huenefeld, RMA Greg Hargreaves, EPA
Mark Thomson, Shell Rick Kinshella, TCHD
Tom Jackson, USF&WS Ginny Brannon, AGO
Wes Erickson, RMA Barbara Nabors, HMWMD
RMA File 7.6-9 '
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%mod E UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

% o REGION 8
4, ot 999 18™ STREET - SUITE 300

DENVER, CO 80202-2466
Phone 800-227-8917
http://iwww.epa.goviregion08

Ref: 8EPR-F July 15, 2004

Mr. Bruce Huenefeld

Office of the Program Manager for RMA
ATTN: AMXRM-E

Rocky Mountain Arsenal

Commerce City, CO 80022-2180

Re: Secondary Basins Soil Remediation Project
Construction Completion Report; Rocky
Mountain Arsenal

Dear Mr. Huenefeld:

The Environmental Protection Agency (EPA) has completed review of the Construction
Completion Report (CCR) for Secondary Basins Soil Remediation Project submitted by the Remediation
Venture Office. The CCR, in compliance with OSWER Directive 9355.0-4B (Remedial
Design/Remedial Action Handbook), documents the remedial action activities which have been
accomplished to date, including:

. Completion of all construction items defined in the Project Scope of Work and Final
Design Package, as modified, including the status of revegetation efforts which is

monitored as part of the annual Vegetation Management Plan;

. Completion of the Project remedy in accordance with the goals established in the 1996
On-Post Record of Deciston;

. The conduct of a final inspection by the Colorado Department of Public Health and
Environment (CDPHE) and EPA;

. CDPHE concurrence with the CCR. via enclosed letter.

Accordingly, EPA approves the CCR as submitted and accepts the Secondary Basins Soil
Remediation Project as complete.

Sincerely,

QS ——

Terry Anderson, Director
Federal Facilities Office

.-

Enclosure: CDPHE Coneurrence Letter I’""”I“I””l " m
00034403 11660 -1
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Bill Owens, Governor _
A OE Co .

Douglas H. Benevento, Executive Director
Dedicated to protecting and improving the health and environment of the people of Colorado

4300 Cherry Creek Dr. S. Laboratory Services Division

Denver, Colorado 80246-1530 8100 Lowry Bivd. P
Phone (303) 692-2000 Denver, Colorado 80230-6928 e

TDD Line (303) 691-7700 (303) 692-3090 Colorado Departm

i lorado - P ent

Located in Glendale, Colora of Public Health
hitp://www.cdphe.state.co.us and Environment
July 1, 2004

Mr. Terry Anderson

Director Federal Facilities Office

Office of Ecosystems Protection and Remediation
-U.S. EPA Region VIII

999 18™ Street, Suite 500

Denver, CO 80202-2405

Re: Rocky Mountain Arsenal, Secondary Basins Soil Remediation Project

‘Dear Mr. Anderson:

My staff has reviewed the Construction Completion Report for the Rocky Mountain Arsenal, Secondary
Basins Soil Remediation Project. This report was evaluated for compliance with the objectives
described in the Record of Decision, as amended by the Remediation Design and Implementation
Schedule, and the final design specifications and drawings for the project. Based upon this evaluation
and our observations while the work was being performed, I am pleased to inform you of the State’s
concurrence with the referenced Construction Completion Report.

Sincerely,

-

d: & /(/x{ ?ﬁ%\ﬁ____

Gary W. Baughman
Director
Hazardous Materials and Waste Management Division

Colorado Department of Public Health and Environment

cc:  Bruce Huenefeld, RMA Greg Hargreaves, EPA
Mark Thomson, Shell Rick Kinshella, TCHD
Tom Jackson, USF&WS , Ginny Brannon, AGO
Wes Erickson, RMA Barbara Nabors, HMWMD

RMA File 7.6-19
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%M% UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
N & REGION 8
U pro™ 999 18™ STREET - SUITE 300
DENVER, CO 80202-2466
Phone 800-227-8917
http://www.epa.gov/region08

Ref:  8EPR-F July 15, 2004

Mr. Bruce Huenefeld

Office of the Program Manager for RMA
ATTN: AMXRM-E

Rocky Mountain Arsenal

Commerce City, CO 80022-2180

Re: Section 35 Soil Remediation Project,
Construction Completion Report; Rocky
Mountain Arsenal

Dear Mr. Huenefeld:

The Environmental Protection Agency (EPA) has completed review of the Construction
Completion Report (CCR) for the Section 35 Soil Remediation Project submitted by the Remediation
Venture Office. The CCR, in compliance with OSWER Directive 9355.0-4B (Remedial
Design/Remedial Action Handbook), documents the remedial action activities which have been
accomplished to date, including:

. Completion of all construction items defined in the Project Scope of Work and Final
Design Package, as modified, including the status of revegetation efforts which is

monitored as part of the annual Vegetation Management Plan;

. Completion of the Project remedy in accordance with the goals established i the 1996
On-Post Record of Decision;

. The conduct of a final inspection by the Colorado Department of Public Health and
Environment (CDPHE) and EPA;

. CDPHE concurrence with the CCR via enclosed letter.

Accordingly, EPA approves the CCR as submitted and accepts the Section 35 Soil Remediation
Project as complete.

Sincerely,

Terry Ahderson, Director
Federal Facilities Office

Enclosure: CDPHE Concurrence Letter | \\‘\\\“{\)\7\\“\“\1\1‘(\5\62 .
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Bill Owens, Governor

STATE OF COLORADO

Dedicated to protecting and improving the health and environment of the people of Colorado

4300 Cherry Creek Dr. S. Laboratory Services Division

Denver, Colorado 80246-1530 8100 Lowry Blvd.

Phone (303) 692-2000 Denver, Colorado 80230-6928

TDD Line (303) 691-7700 (303) 692-3090

L in G | do : -

ocated in Glendale, Colora of Public Health

hitp://www.cdphe.state.co.us and Environment
July 1, 2004

Mr. Terry Anderson

Director Federal Facilities Office

Office of Ecosystems Protection and Remediation
U.S. EPA Region VIII

999 18" Street, Snite 500

Denver, CO 80202-2405

Re:  Rocky Mountain Arsenal, Section 35 Soil Remediation Project

Dear Mr. Anderson:

My staff has reviewed the Construction Completion Report for the Rocky Mountain Arsenal, Section 35
Soil Remediation Project. This report was evaluated for compliance with the objectives described in the
Record of Decision, as amended by the Remediation Design and Implementation Schedule, and the final
design specifications and drawings for the project. Based upon this evaluation and our observations
while the work was being performed, I am pleased to inform you of the State’s concurrence with the
referenced Construction Completion Report.

Sincerely,

pary Lo /R

Gary W. Baughman

Director

Hazardous Materials and Waste Management Division
Colorado Department of Public Health and Environment

cc:  Bruce Huenefeld, RMA Greg Hargreaves, EPA
Mark Thomson, Shell Rick Kinshella, TCHD
Tom Jackson, USF&WS Ginny Brannon, AGO
Wes Erickson, RMA Barbara Nabors, HMWMD

RMA File 7.6-23

H:\kjv\35SRCCReoncur.doc







-

S

Mg% UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
N & REGION 8
2 prot®” 999 18™ STREET - SUITE 300
DENVER, CO 80202-2466
Phone 800-227-8917
http:/iIwww.epa.gov/region08

Ref:  8EPR-F July 15, 2004

Mr. Bruce Huenefeld

Office of the Program Manager for RMA
ATTN: AMXRM-E

Rocky Mountain Arsenal

Commerce City, CO 80022-2180

Re: Section 36 Existing (Sanitary) Landfills
Remediation Project, Construction Completion
Report; Rocky Mountain Arsenal

Dear Mr. Huenefeld:

The Environmental Protection Agency (EPA) has completed review of the Construction
Completion Report (CCR) for the Section 36 Existing (Sanitary) Landfills Remediation Project
submitted by the Remediation Venture Office. The CCR, in compliance with OSWER Directive 9355.0-
4B (Remedial Design/Remedial Action Handbook), documents the remedial action activities which have
been accomplished to date, including:

. Completion of all construction items defined in the Project Scope of Work and Final
Design Package, as modified, including the status of revegetation efforts which is

monitored as part of the annual Vegetation Management Plan;

. Completion of the Project remedy in accordance with the goals established in the 1996
On-Post Record of Decision;

. The conduct of a final inspection by the Colorado Department of Public Health and
Environment (CDPHE) and EPA;

» CDPHE concurrence with the CCR via enclosed letter.

Accordingly, EPA approves the CCR as submitted and accepts the Section 36 Existing (Sanitary)
Landfills Remediation Project as complete.

Sincerely,

R —

Terry Anderson, Director
Federal Facilities Office

Enclosure: CDPHE Concurrence Letter
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Bill Owens, Governor
Douglas H. Benevertio, Executive Director

STATE OF COLORADO

Dedicated to protecting and improving the heatth and environment of the people of Colorado

4300 Cherry Creek Dr. 5. Laboratory Services Division

Denver, Colorado 80246-1530 8100 Lowry Bivd.

Phone (303) 692-2000 Denver, Colorado 80230-6928 e

TDD Line (303) 691-7700 (303) 692-3090 Colorado D epartment
Located in Glendale, Colorado of Public Health
http://www.cdphe.state.co.us and Environment

July 1, 2004

Mr. Terry Anderson

Director Federal Facilities Office

Office of Ecosystems Protection and Remediation
U.S. EPA Region VIII

999 18" Street, Suite 500

Denver, CO 80202-2405

Re:  Rocky Mountain Arsenal, Section 36 Existing (Sanitary) Landfills Remediation Project CCR

Dear Mr. Anderson:

My staff has reviewed the Construction Completion Report for the Rocky Mountain Arsenal, Section 36
Existing (Sanitary) Landfills Remediation Project. This report was evaluated for compliance with the
objectives described in the Record of Decision, as amended by the Remediation Design and
Implementation Schedule, and the final design specifications and drawings for the project. Based upon
this evaluation and our observations while the work was being performed, I am pleased to inform you of
the State’s concurrence with the referenced Construction Completion Report.

Sincerely, N
o v e
éj / C/ - Q...//’ )’('L/ff‘ 3 /,-y/[_',p')ﬁ..__._..,._.__
Gary W. Baughman -
Director
Hazardous Materials and Waste Management Division
Colorado Department of Public Health and Environment

cc:  Bruce Huenefeld, RMA Greg Hargreaves, EPA
Mark Thomson, Shell Rick Kinshella, TCHD
Tom Jackson, USF&WS Ginny Brannon, AGO
Wes Erickson, RMA Barbara Nabors, HMWMD
RMA File 7.6-6

H:\kjwWSec36ESLCCReoncur.doc
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 8
999 18™ STREET - SUITE 300
DENVER, CO 80202-2466
Phone 800-227-8917
http:/lwww.epa.gov/region08

Ref:  8EPR-F July 21, 2004

Mr. Bruce Huenefeld

Office of the Program Manager for RMA
ATTN: AMXRM-E

Rocky Mountain Arsenal

Commerce City, CO 80022-2180

Re: Hex Pit Soil Remediation Project [Redesign],
Construction Completion Report; Rocky
Mountain Arsenal

Dear Mr. Huenefeld:

The Environmental Protection Agency (EPA) has completed review of the Construction
Completion Report (CCR) for the Hex Pit Soil Remediation Project [Redesign] submitted by the
Remediation Venture Office. The CCR, in compliance with OSWER Directive 9355.0-4B (Remedial
Design/Remedial Action Handbook), documents the remedial action activities which have been
accomplished to date, including:

. Completion of all construction items defined in the Project Scope of Work and Final
Design Package, as modified;

. Completion of the Project remedy in accordance with the goals established in the 1996
On-Post Record of Decision;

. The conduct of a final inspection by the Colorado Department of Public Health and
Environment (CDPHE) and EPA;

. CDPHE concurrence with the CCR via enclosed letter.

Accordingly, EPA approves the CCR as submitted and accepts the Hex Pit Soil Remediation
Project [Redesign] as complete.

Sincerely,

QASLQ—\'VQ AN

Terry Atderson, Director
Federal Facilities Office

Enclosure: CDPHE Concurrence Letter
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STATE OF COLORADQO

Bill Owens, Governor

Douglas H. Benevento, Executive Director COran
Dedicated to protecting and improving the health and environment of the people of Colorado | '8%
4300 Cherry Creek Dr. S. Laboratory Services Division :
Denver, Colorado 80246-1530 8100 Lowry Bivd. 0 ¥
Phone (303) 692-2000 - Denver, Colorado 80230-6928 e, d 876,

TDD Line (303) 691-7700 (303) 692-3090 Colorado Dep ent
Located in Glendale, Colorado .. of Publi_c Halealuthn
hitp://www.cdphe.state.co.us and Environment
July 13, 2004

Mr. Terry Anderson

Director Federal Facilities Office

Office of Ecosystems Protection and Remediation
U.S. EPA Region VIII

999 18™ Street, Suite 500

Denver, CO 80202-2405

Re: | Rocky Mountafn Arsenal, Hex Pit Soil Remediation Project [Redesign] CCR

Dear Mr. Anderson:

My staff has reviewed the Construction Completion Report for the Rocky Mountain Arsenal, Hex Pit
Soil Remediation Project [Redesign]. This report was evaluated for compliance with the objectives
described in the Record of Decision (ROD), as amended by the Remediation Design and
Implementation Schedule, the ROD amendment, and the final design specifications and drawings for the
project. Based upon this evaluation and our observations while the work was being performed, I am
pleased to inform you of the State’s concurrence with the referenced Construction Completion Report.

Sincerely,

s
/ 7 -

Gary W.TBaughmaﬁ

Director

Hazardous Materials and Waste Management Division

Colorado Department of Public Health and Environment

cc:  Bruce Huenefeld, RMA Greg Hargreaves, EPA
Mark Thomson, Shell Rick Kinshella, TCHD
Tom Jackson, USF&WS Ginny Brannon, AGO
Wes Erickson, RMA Barbara Nabors, HMWMD

RMA File 7.6-14

H:\kjv\HexPitCCRconcur.doc







DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE
ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111
COMMERCE CITY, CO 80022-1748

DAIM-BD-A-RM-RE , ' 29 July 2004

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Greg Hargreaves), Region
VIII, Mail Code SHWM-FF, 999-18th Street, Suite 300, Denver, Colorado 80202-2405

SUBJECT: Request for Extension Shell Disposal Trenches — Cover, and the Complex (Army)
Disposal Trenches — Cover

1. Currently the Draft Final Design (95 Percent) enforceable milestone date is

21 October 2004 for the Shell Disposal Trenches — Cover, and the Complex (Army) Disposal
Trenches — Cover. In accordance with Paragraphs 26.8-26.18 and 34.22 of the Federal Facility
Agreement, the Remediation Venture Office (RVO) is requesting an extension of the 95 Percent
deadline to 13 December 2004, for the Shell Disposal Trenches — Cover. The request for

extension is due to the following:

a. The two projects (through 30 percent design) have been a combined design effort; the two
projects will now be designed separately.

b. The design effort for the two projects will also be split into two parts; part 1 will be for the
sub-grade, and part 2 will be for the RCRA Equivalent Cover. This allows the design effort for
the sub-grade to continue while comment resolution on the Basin F/F Exterior Soil Remediation,
Part IT 95 Percent Design is completed, prior to submitting the Shell Disposal Trenches — Cover

Part 2 60 Percent Design.

¢. The construction phase of the Shell Disposal Trenches — project has been accelerated to
begin in Fiscal Year (FY) 2005 instead of the current forecast of FY 2010 (Remediation Design

and Implementation Schedule (RDIS) February 2004).

2. A revised enforceable milestone date for submittal of the Draft Final Design (95 Percent) for
the Complex (Army) Disposal Trenches — Cover Part 2 will be established through the FY 2005
update to the RDIS, estimated to be final in January 2005.

3. The point of contact on this matter is Mr. James Green at 303-289-0412.

-

@u{.a_ ﬁ;";%uvu; ’ :‘JC
BRUCE M. HUENEFELD
RMA Committee Coordinator
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DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE
ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111
COMMERCE CITY, CO 80022-1748

August 20, 2004

Remedy Execution-

Ms. Barbara Nabors

Colorado Department of Public
Health and Environment

4300 Cherry Creek Drive South

Denver, Colorado 80246-1530

Dear Ms. Nabors: :

: The U.S. Environmental Protection Agency (EPA) has recently requested that the '
Remedlatlon Venture Office (RVO) prepare an Explanation of Significant Differences (ESD) for
the Section’ 30 Existing Sanitary Landfill (ESL) Remediation Project. The ESD is required due
to the overall project volume change from the Record of Decision estimated volume. The ESD
for the ESL Remediation Project will need to be finalized before the Section 30 ESL

Construction Completion Report (CCR) can be approved

_ Normally, a draft CCR is submitted to the Regulatory Agencies 60 days after a final
inspection, but the RVO has determined that it will be more efficient to suspend submittal of the
draft CCR for the Section 30 ESL until after finalization of the ESD. The RVO requests EPA’s

concurrence with this strategy.
Copies of this letter were forwarded to:

. a. Major M. Weslyn Erickson, Chief Counsel, Rocky Mountain Arsenal (DAIM-BD-A-
RM-CL), Commerce City, Colorado 80022-1748. _ _

b. Ms. Ginny Brannon, Attorney General's Office, CERCLA Litigation Unit,
1525 Sherman Street, 5th Floor, Denver, Colorado 80203.

-

¢. Mr. Mike Malusis, Sentinel Consulting Services, LLC, 14 Inverness Drive East,
Suite G228, Englewood, Colorado 80112.

: d. Mr. Roger B. Shakely, Shell Oil Company, P.O. Box 538,
Commerce City, Colorado 80037.

e. Mr. Mark Thomson, Washington Group, P.O. Box 1717,
Commerce City, Colorado 80022.

/(6%
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f. Mr. Daniel J. Dunn, Holme Roberts and Owens, 1700 Lincoln Street,
Suite 4100, Denver, Colorado 80203,

g. Mr. Tom] ackson, U.S. Fish and Wildlife Service, Rocky Mountain Arsenal,
Commerce City, Colorado 80022-1748.

h. Mr. Rick Kinshella, Tri-County Department Environmental Health Division,
4201 East 72nd Avenue, Commerce City, Colorado §0222-1488.

1. Robky Mountain Arsenal, (Document Tracking Center),
Commerce City, Colorado 80022-1748.

The point of contact for this action is Ms. Lorri Harper at 303-289-0411.

Sincerely,

gruce M.’guenefeld ﬁ

RMA Committee Coordinator







UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 8
999 18™ STREET- SUITE 300
DENVER, CO 80202-2466
Phone 800-227-8917 -
http://www.epa.gov/region08

Ref: 8EPR-F _ September 30, 2004

Mr. Bruce Huenefeld

Office of the Program Manager for RMA ,
ATTN: AMXRM-E .

Rocky Mountain Arsenal

Commerce City, CO 80022-2180

Re: Burial Trenches Soil Remediation Project,
Part 11, Construction Completion Report;
Rocky Mountain Arsenal

Dear Mr. Huenefeld:

The Environmental Protection Agency (EPA) has completed review of the Construction
Completion Report (CCR) for the Burial Trenches Soil Remediation Project, Part Il submitted by the
Remediation Venture Office. The CCR, in compliance with OSWER Directive 9355.0-4B (Remedial
Design/Remedial Action Handbook), documents the remedial action activities which have been
accomplished to date, including:

¢ Completion of all construction items defined in the Project Scope of Work and Final Design
Package, as modified, including the status of revegetation efforts which is monitored as part of
the annual Vegetation Management Plan;

e Completion of the Project remedy in accordance with the goals established in the 1996 On-Post
Record of Decision;

¢ The conduct of a final inspection by the Colorado Department of Public Health and Environment
(CDPHE) and EPA; :

e CDPHE concurrence with the CCR via énclosed letter.

Accordingly, EPA approves the CCR as submitted and accepts the Burial Trenches Soil
Remediation Project, Part II as complete.

Sincerely,

Terry Arlderson, Director
Federal Facilities Office

Enclosure: CDPHE Concurrence Letter

00035840 1234
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Bill Owens, Governor
. Douglas H. Benevento, Executive Director

Dedicated to protecting and improving the health and environment of the people of Colorado

4300 Cherry Creek Dr. S. Laboratory Services Division

Denver, Colorado 80246-1530 8100 Lowry Blvd.

Phone (303) 692-2000 Denver, Colorado 80230-6928 - S gz

TDD Line (303) 691-7700 (303) 692-3090 Colorado Department
Located in Glendale, Colorado of Public Health
http://iwww.cdphe.state.co.us and Environment
September 28, 2004

Mr. Terry Anderson

Director Federal Facilities Office

Office of Ecosystems Protection and Remediation
U.S. EPA Region VIII

999 18™ Street, Suite 500

Denver, CO 80202-2405

Re:  Rocky Mountain Arsenal, Burial Trenches Soil Remediation Project Part II CCR

Dear Mr. Anderson:

My staff has reviewed the Construction Completion Report for the Rocky Mountain Arsenal, Burial
Trenches Soil Remediation Project Part II. This report was evaluated for compliance with the objectives
described in the Record of Decision, as amended by the Remediation Design and Implementation
Schedule and the Explanation of Significant Differences, and the final design specifications and
drawings for the project. Based upon this evaluation and our observations while the work was being
performed, I am pleased to inform you of the State’s concurrence with the referenced Construction
Completion Report.

Sincerely,

52 /Jﬁ/

Gary W Baughman
Director : _
Hazardous Materials and Waste Management Division

cc: Bruce Huenefeld, RMA Greg Hargreaves, EPA

Mark Thomson, Shell Rick Kinshella, TCHD
Tom Jackson, USF&WS Richard Lotz, AGO

Wes Erickson, RMA Barbara Nabors, HMWMD
RMA File 7.6-9
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

N REGION 8
U pgitE 999 18™ STREET - SUITE 300
DENVER, CO 80202-2466
Phone 800-227-8917
- http:/lwww.epa.govi/region08
Ref: 8EPR-F

September 30, 2004
Mr. Bruce Huenefeld
Office of the Program Manager for RMA
ATTN: AMXRM-E
Rocky Mountain Arsenal
Commerce City, CO 80022-2180

Re: Construction Completion Report for the North Plant
Structure Demolition and Removal Remediation and the
Destruction of Equipment in the GB Production and Fill
Facilities Projects; Rocky Mountain Arsenal

Dear Mr. Huenefeld:

The Environmental Protection Agency (EPA) has completed review of the Construction
Completion Report (CCR) for the North Plant Structure Demolition and Removal Remediation and the
Destruction of Equipment in the GB Production and Fill Facilities Projects submitted by the Remediation
Venture Office. The CCR, in compliance with OSWER Directive 9355.0-4B (Remedial
Design/Remedial Action Handbook), documents the remedial action activities which have been
accomplished to date, including:

. Completion of all construction items defined in the Project Scopes of Work and Final
Design Packages, as modified;

. Completion of the Project remedies in accordance with the goals established in the 1996
On-Post Record of Decision;

. The conduct of final inspections by the Colorado Department of Public Health and
Environment (CDPHE) and EPA;

. CDPHE concurrence with the CCR via enclosed letter.

Accordingly, EPA approves the CCR as submitted and accepts the North Plant Structure
Demolition and Removal Remediation and the Destruction of Equipment in the GB Production and Fill
Facilities Projects as complete.

Sincerely,

)m k\w’

derson, Director
Federal Facilities Office

Enclosure: CDPHE Concurrence Letter 0008 5!),13,! ""“1":'2 !JLG o
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Bill Owens, Governor
Douglas H. Benevento, Executive Director

Dedicated to protecting and improving the health and environment of the people of Colorado

4300 Cherry Creek Dr. S, Laboratory Services Division

Denver, Colorado 80246-1530 8100 Lowry Blivd.

Phone (303} 692-2000 Denver, Colorado 80230-6928 _

TDD Line (303) 691-7700 (303) 692-3090 Colorado D epartment

i do

Located in Glendale, Colora of Public Health
http://www.cdphe.state.co.us and Eavironment
September 29, 2004

Mr. Terry Anderson

Director, Federal Facilities Office

Office of Ecosystems Protection and Remediation
U.S. EPA Region VIII

999 18" Street, Suite 500

Denver, CO 80202-2405

Re: Rocky Mountain Arsenal, North Plant Structure Demolition and Removal Remediation Project and
Destruction of Equipment in the GB Production and Fill Facilities Project Construction Completion

Report
Dear Mr. Anderson:

My staff has reviewed the Construction Completion Report for the Rocky Mountain Arsenal, North
Plant Structure Demolition and Removal Remediation Project and Destruction of Equipment in the GB
Production and Fill Facilities Project. This report was evaluated for compliance with the objectives
described in the Record of Decision, as amended by the Remediation Design and Implementation
Schedule, the Explanation of Significant Differences document and the final design specifications and
drawings for the project. Based upon this evaluation and our observations while the work was being
performed, I am pleased to inform you of the State’s concurrence with the referenced Construction

Completion Report.

Sincerely, .

o @%
GaryW Baughman '
Director

Hazardous Materials and Waste Management Division

Cc:  Bruce Huenefeld, PMRMA Greg Hargreaves, EPA
Mark Thomson, Washington Group Rick Kinshella, TCHD
Tom Jackson, USFWS Richard Lotz, AGO
RMA File 7.6-24 Barbara Nabors, HMWMD
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